

# PASSTCERT

QUESTION & ANSWER

Higher Quality  
Better Service!

We offer free update service for one year  
[HTTP://WWW.PASSTCERT.COM](http://www.passtcert.com)

**Exam : SAFe-RTE**

**Title : Certified SAFe Release  
Train Engineer (RTE)**

**Version : DEMO**

1. Who are two key collaborators with the RTE to support the ART? (Choose two)

- A. Release Management
- B. System Architects/Engineers
- C. Product Owners
- D. Scrum Masters
- E. Product Management

**Answer:** B,E

2. What are two common PI Planning anti-patterns? (Choose two.)

- A. Stories are created for the Iterations
- B. The team decides which changes need to happen and when
- C. Too much time is spent analyzing each Story
- D. Scrum Masters who work with multiple teams do not have time for their teams
- E. Too much time is spent prioritizing Features

**Answer:** C,D

3. Release Train Engineers have the opportunity to regularly practice and improve which two skills? (Choose two.)

- A. Servant leadership
- B. Facilitation
- C. Test-driven development
- D. Return on investment projections
- E. Continuous Integration

**Answer:** A,B

4. During the management review and problem-solving meeting, one team raises the risk of not finishing a Feature before the end of the Program Increment (PI).

How can the management team help ensure they complete the Feature within the PI?

- A. Use buffer resources as a guard band
- B. Redefine the definition of done for Features
- C. ROAM the risk appropriately
- D. Negotiate a reduction in scope of the Feature

**Answer:** D

5. When should a Product Owner (PO) develop preliminary Iteration Goals?

- A. After PI Planning
- B. During PI Planning
- C. Prior to iteration planning
- D. During backlog refinement

**Answer:** C