

PASSTCERT

QUESTION & ANSWER

Higher Quality
Better Service!

We offer free update service for one year
[HTTP://WWW.PASSTCERT.COM](http://www.passtcert.com)

Exam : **000-648**

Title : Rational Portfolio Manager

Version : DEMO

1. Why is a user with appropriate security rights and layouts unable to access the Portfolio Viewer from the Work Management view?

- A. The root portfolio folder cannot be used to launch the Portfolio Viewer.
- B. Projects and proposals under the selected portfolio do not have information to display in the Portfolio Viewer.
- C. The user has not installed the correct version of RPM client.
- D. There is no direct access to the Portfolio Viewer from Work Management. The user should go to My Portal to access it.

Correct: A

2. Which statement is true about a State Flow?

- A. A State Flow is a business process in which documents or activities are passed from one participant to another according to a pre-defined set of rules.
- B. A State Flow is a graphical representation of Work Management or Scope Management element states.
- C. A State Flow is identical to a workflow, but it uses States in its execution rather than Steps.
- D. A State Flow is only useful for Risk elements, because Risks are commonly managed according to their state.

Correct: B

3. During project execution, a resource changed the value of EETC. For this value to be considered for percentage complete calculations, the _____.

- A. Project Manager must view the revised EETC
- B. Project Manager must approve the EETC
- C. resource must submit the timesheet
- D. timesheet must be approved

Correct: B

4. At any given point of time, RPM can capture data for up to three baselines. When a fourth baseline is created, which baseline data are lost?

- A. first baseline
- B. second baseline
- C. third baseline
- D. fourth baseline

Correct: B

5. Which statement is true about timesheet entry?

- A. Timesheet entry is required for all participants affected to the project.
- B. Timesheet entry is allowed only for effort based projects/tasks.
- C. Timesheet entry is allowed only for duration based projects/tasks.
- D. Timesheet entry is required for all projects/tasks.

Correct: B