

PASSTCERT

QUESTION & ANSWER

Higher Quality
Better Service!

We offer free update service for one year
[HTTP://WWW.PASSTCERT.COM](http://www.passtcert.com)

Exam : ENOV612-PRG

**Title : V6 ENOVIA V6 Program
Central (V6R2012)**

Version : Demo

1.What does the column Actual Benefits mean?

- A. A rollup of all actual benefits across all benefit categories
- B. A rollup of all planned net benefits (planned benefits minus planned costs) across all categories.
- C. A rollup of all actual net benefits (actual benefits minus actual costs) across all categories
- D. A rollup of all planned benefits across all benefit categories.

Answer: A

2.What is TRUE about the Percent Allocation field?

- A. Must total up to 100% for all users
- B. A user can not have over 100% allocation
- C. Must has at least one user assigned with at least 10% allocated
- D. A user can be assigned with 0% (zero percent) allocation

Answer: B

3.The assessment value is calculated by:

- A. manually assigning values to each category
- B. Cost Ratio divided by Slip Days
- C. Risk value multiplied by Slip Days
- D. Cost Ratio divided by the Risk Value

Answer: A

4.What support information can you attach to Assessments?

- A. Only Existing Documents that have been checked in
- B. Any WBS structure
- C. Any supported Document type
- D. No files can be attached to Assessments

Answer: C

5.Who can view the assessment information?

- A. Any person who can view the Project
- B. Only the Project owner
- C. Only the Project Administrator
- D. The Project Administrator and the Project Owner

Answer: A

6.In the following image, what does the "Reset" button do?



- A. It resets the values of the modified fields
- B. It displays all the fields that are editable
- C. It reset the value of the last value that was changed
- D. It clears out all the date fields

Answer: A

7.The assessor can evaluate what areas of a project for health through the dashboard?

- A. Schedule, Cost, Resource, Risk
- B. Schedule, Expense, Resource, Issues
- C. Issues, Expense, Risks, Schedule
- D. Cost, Issues, Resource, Expense

Answer: A

8.A project budget can be imported from what type of file directly?

- A. xls
- B. xml
- C. csv
- D. ASCII

Answer: C

9.What answer is TRUE about Business Goals.

- A. Many goals can belong to the same Program
- B. One goal can belong to only one Project
- C. Many Projects can have the same goal
- D. A Project can only have one goal

Answer: C

10.Business goals are objectives that are satisfied by a:

- B. have the original dates
- C. are cleared and then recomputed based on the start date of the project and on the task dependencies
- D. will have the new project created date

Answer: D

14. In the members' page of a project, what members can you add to a project?

- A. Persons
- B. Roles
- C. Groups
- D. All of these

Answer: D

15. To set up a company profile in the ENOVIA system, you must belong to the host company and be assigned which role?

- A. Administrative Manager
- B. Buyer
- C. Company Representative
- D. Employee

Answer: C

16. Which type of Project do you create if you want to propose an idea and solicit feedback about it?

- A. Concept Project
- B. Discussion Project
- C. Prototype Project
- D. Review Project

Answer: A

17. What metric CANNOT be deleted from Critical to Quality (CTQ)?

- A. Goal
- B. Controlled
- C. Measured
- D. Predicted

Answer: A

18. In the, Out Of The Box, Project Dashboard, the color code for tasks is:

- A. Yellow to indicate a task is late
- B. Red to indicate a task is due within one day
- C. Green to indicate a task is not started
- D. Orange to indicate a task is at risk

Answer: D

19. In the dashboard Image below, what is the red square indicating?



The screenshot shows a WBS diagram with a table of tasks. The 'Status' column for the 'Class_A Door' task is highlighted with a red arrow. The task is marked as 'Active'.

Name	WBS	Type	Status	Owner	Duration	Start Date	End Date	Duration	Start Date	End Date	Id	Depends	Task Required
Class_A Door	Project	Task	Active	Projectile	25.0	Apr 5, 2011	May 9, 2011	0.0	Apr 7, 2011				
Insert the parts	Task	Task	Active	Projectile	3.0	Apr 5, 2011	Apr 11, 2011	0.0	Apr 7, 2011		1		Mandatory
Remove the parts	Task	Task	Active	Projectile	7.0	Apr 12, 2011	Apr 23, 2011	0.0			2		Mandatory

- A. The task is Complete
- B. The task is not complete but not late or at risk
- C. The task is a Milestone and is pending
- D. The task is late

Answer: D

20.The Discussions page is accessed from the:

- A. My ENOVIA menu
- B. Tools menu
- C. Global Toolbar Actions menu
- D. Search menu

Answer: A